U.S. Department of Energy

- APR 12 2007
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Mr. Jay Manning, Director . .
Washington State
Department of Ecology:

P.O. Box 47600 _
Olympia, Washington. 98504

APR 13 2007 N
EDMC

Dear Mr. Manning:

HANFORD TANK WASTE TREATMENT AND IMMORBILIZATION PLANT (WTP)
DANGEROUS WASTE PERMIT (DVVP) COMPLIANCE SCHEDULE ITEMS 3,4, 5, 6 7,8,
11,15, 17, 21 25, AND 30

Reference: WA7800008967 “Dangerous Waste Portion of the Hanford Facility Resource
Conservation and Recovery Act Permit for the Treatment, Storage, and Disposal of
Dangerous Waste, Chapter 10 and Attachment 51, “Waste Treatment and
Immobilization Plant.” '

This letter provides you with notice that Compliance Schedule Items 3, 4, 5,6,7,8,11,15,17,
21, 25, and 30 identified in the Reference, due April 1, 2007, and listed below, were not
completed as scheduled. These compliance schedule items pertain to updating DWP
documentation already contained in the permit and/or descriptions of operating practices
required prior to the initial receipt of dangerous waste in support of WTP operations.

Item 3: . Waste Analysis Plan (Chapter 3) and Quality Assurance Project Plan
(Appendix 6A)

e liem4: Procedures to Prevent Hazards (Chapter 6) and Inspection Schedules
o Ttem5: Contingency Plan
o Ttem 6: Traiﬁing Program Description (Chapter 8)

e Item 7: Dangerous Waste Training Plan (actual plan to be submitted to administrative

record)
Office of River Protection Bechtel National, Tnc.
P.O. Box 450 MS H6-60 2435 Stevens Center Flace

Richland, Washington 99332 _ _ Richland, Washingten 99354
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o Item8: ClosurePlan (Chapter 1)

o Item 11: Description of container ma.nageﬁlent practices

s Item 15: Description of tank managemenf iaractices

e ltem 17: Descﬁption of containment building manageiﬁeﬁt practices

¢ ltem21: Description of pretreatment facﬂlty mlscellaneous treatment system management'
practices

s Item 25: Description of Low- -Activity Waste mlscellaneous treatment system management
practices

e Ttem 30: Description of High-Level Waste (HLW) miscellaneous treatment system
- management practlces

Compliance schedule dates for these items were originally established when the project was -
scheduled to begin operations in 2007. DWP conditions [11.10.C.3; 111.10.C.5, 111.10.C.6,
11.10.C.7, 11.10.C.8, [11.10.D.4, TI.10.E.5, and II1.10.F.3 require submittal of updated DWP
chapters or other documents prior to initial receipt of dangerous and/or mixed waste in the W iP
unit.

Technical considerations described in Attachment 1 delayed completion of these compliance
schedule items. Discussions on the revised design and construction schedules in support of

. Hanford Federal Facility Agreement and Consent Order (HFFACO) milestone discussions have
occurred. Revision to the compliance schedule dates will be proposed after the HFFACO
negotiations are completed.

A proposed Class 1 permit modification (Attachment 2) establishing a date for submittal of a
progress report in accordance with Permit Condition 111.10.C.2.h is attached for the Washington
State Department of Ecology review and approval. The proposed interim compliance date of
June 16, 2007, is 12 months afier the submittal of Compliance Schedule ltem 28, “Submit
engineermg information for HLW Viirification Miscellaneous Treatment Unif sub-system.”
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- TIf you have any questions, please contact Lori A. Huffman, Office of Environmental Safety and
Quahty, (509) 376-0104, or Brad G. Erlandson, BN, (509) 371 3826. :

- W. S. Elkins, Project Director
Office ¢f River Protection Bechtel National, Inc.
ESQ:LAH

Attachments:
1. 06-WTP-011
2. Permit Mod 24590-WTP-PCN-ENV-(07-001

cC w/attachs .
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ORP letter from R. J. Schepens and J. P. Henschel, BNI, to
J. Hedges, Ecology, “Waste Treatment and Immobilization
Plant (WTP) Dangerous Waste Permit Compliance Schedule,”
- 06-WTP-011, dated February 1, 2006
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Ms. Jane Hedges, Program Manager
Nuclear Waste Program
State of Washington -

" Department of Ecology

3100 Port of Benton Blvd.
Richland, Washington 95352

Dear Ms Hedges:

WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) DANGEROUS WASTE
?ERMIT COMPLIANCE SCHEDULE '

References: 1_ WA7890008967, “Dangerous Waste Portion of the Hanford Facility Resource
Conservation and Recovery Act Permit for the Treatment; Storage, and Disposal of
Dangerous Waste, Chapter 10 and Attachment 51, Waste Treatment and
Immobilization Plant.”

2. ORP letter from R. J. Schepens to M. A. Wilson, Ecology, “Independent Qualified
‘Registered Professional Engineer (IQRPE) Reports for the Hanford Tank Waste
Treatment and Immobilization Plant (WTP),” 05-ED-052, dated June 17, 2005.

The purpose of this letter is to provide you with notice that the near term items in the Compiiancé
Schedule of the WTP portion of the Hanford Facility Resource Conservation and Recovery Act of

1976 Perrnit are in jeopardy and are unrecoverable, In addition, this letter is also intended to provide.

notification to the U.8. Departiment of the Ecology (Ecology) pursnant to WAC 173-303-815(3 ) a)(iii).
Though the resulting final WTP cost and schedule are still not known, based on the initial revised
Estimate at Completion {EAC) submittal from Bechtel National, Inc. (BNI} December 22, 2003, the
remaining Compliance Schedule Iterss in the attachment incorporated into the permit as of January 17,
2006 (Reference 1) will not be met. Though the work could potentially be re-sequenced to accomplish
some itetns, this would negate the necessary consistency required between facilities as designs are
advanced. Completion of the remairing compliance schedule items is dependent upon the finalization of

the WTP EAC, and resolution of related Hanford Federal Facility Agreement and Consent Order
(HFFACO) milestonz issues.

Factors affecting our ability to meet the compliance due dates include:
«  Commodity growth; _
*  Revised seismic criteria affecting structural design of the Pretreatment (PT) and High-Level Waste
Facilities;
Evaluation of hydtogen buildup in piping and vessels in the PT Facility; -
Difficulty in mixing shurries in the PT Facility;
A reduced Fiscal Year 2006 funding level; and
Use of final rather than initial design for permit packages.

Office of River Protection Bzchtel National, Ing, .
P.O. Box 450 MS H6-60 2435 Stevens Center Place
Richland, Washington 95352

Richland, Washington 992352
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As Ecology is aware, the compliance schedule was based on submittal of permit design packages, and
IQRPE reports, based on initial design information, not final vendor information. This approach resulted
in the IQRPE including words regarding “design intent” in their reports. Ecology has advised the
- U.8. Départment of Energy (DOE), Office of River Protsction (ORP) and BNI that they will not accept

permit packages based on initial design information any longer. ORP and BNI have agreed to provide

- permit design packages based on vendor information and calculations, so that the “design intent”
language can be deleted from IQRPE certifications (Reference 2). As part of these discussions, Ecology
was advised that this would impact the schedule for perrmit design package submittal.

DOE, BN, and the U. S. Army Corps of Engineers are in the process of evaluating the impact of these
changes throngh the development of a revised cost and schedule estimate with completion scheduled for
the summer of 2006. Additional information is contained in the Semi-Annual Compliance Report for the
period July — Decemnber 2005 to be submitted in accordance with HFFACO milestone M-62-01 under
separate cover. DOE and BNI will continue to constrain construction activities to those elements that
have been incorporated into the permit or are authonzed by Ecology.

Should you have any questions, please contact us, or your staffs may contact Lori Huffman, ORP,
(509} 376-0104 or Bradley Erlandson, BNI, (509} 371-3826.

18 ) Mg

Office of River Protection

Jim P. Henschel, Project Director
Bechtel National, Inc.

WPDIILS
Attachment

cc: See page 3
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cc w/attach:
B. G. Erlandson, BNI
I P. Henschel, BNI
~ R.E. Lawrence, BNI
J. Markillie, BNI
L. Cox, CTUIR
S. Hasris, CTUIR
M. Anderson-Moore, Ecology
B. L. Becker-Khaleel, Ecology
R. K. Biyani, Ecology
Cusack, Ecology
L. Dahl, Ecology
P. Davis, Ecology
Elsethagen, Ecology
A. Fredenburg, Ecology
T. Z. Gao, Ecology
1. Hensley, Ecology
G. Bohnee, NPT .
K. Niles, Oregon Energy
A. C. McKams, RL
R. Jim, YN -
Administrative Record
Environmental Portal, LMSI
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Attachment
06-WTP-011
Near Term WTP Compliance Schedule Items
Hem Description “t"Due Date
Number . . _ ' '
Mem.10 | Submit detailed information associated with containers and 03/22/06
' container management area

TItem 13 | Submit engineering information for each dangerous waste tack and | 04/25/06
primary sump {0 be included in the permit

Ttem 14 | Submit engineering information for each tank system ancillary 04/29/06
equipment to be included in the permit

Item 19 | Submit engineering information for Pretreatment Plant - 1 02/11/06

1 Miscellaneous Unit Systems
1 Ttem 20 - Subnﬁit'ﬁnginscring information for Pretreaiment Plant (14/12/06

- Miscellaneous Unit Systems equipment

Hem 24 | Submnit engineering information for equipment for each LAW '06/02i£_)6
Vitrification Miscellaneous Treatment Unit subsystemn '

Ttem 28, | Subrnit engineering information for HLW Vitrification 06/18/06
Miscellanecus Treatment Unit sub-system

Item 29 | Submit engineering information for equipment for each HLW 06/18/06
Vitrification Miscellaneous Treatment Unit sub-system

Page ] of 1
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" Hanford Facility RCRA Permit Modification Notification Form
| 24590-WTP-PCN-ENV-07-001
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Quarter Ending _June 2007 7 - 24590-WTP-PCN-ENV-07-001

Hanford Facility RCRA Permit Modification Notification Form
Part 1ll, Chapter 10 and Attachment 51
- . Waste Treatment and Immobilization Plant

Index

Page 2 of 2: Hanford Facility RCRA Permit, Part Hi, Chapter 10, and Attachment 51

Add interim compliance date for submittal of a 2007 Progress Report fo DWP Compliance Schedule in
Appendix 1. :

Submitied by Co-Operator:

S Ui Al i

D. A. Klein Date

% /2%52

Date

24590-SENV-F00011 Rev 10 (3/1/2007) Ref: 24590—WTP-GPP-SENV—010
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Quarter Ending June 2007 ' ' 24590-WTP-PCN-ENV-07-001

Hanford Facﬂlty RCRA Permit Modification Notifi cation Form
Unit Permit Part & Chapter:

Waste Treatment and Immobilization Plant Part lll, Chapter 10 and Attachment 51
Description of Modiﬁc_ation:

The purpose of this modifi cation is to update the DWP Compliance Schedule locaied in Attachment 51,
Appendix 1, fo add an interim compliance schedule date for submittal of a 2007 progress report. Permit
condition 111.10.C.2.h requires the permittees to establish a compliance schedule date for submittal of a report of
progress “if no interim requirement will be completed within a 12 month period.”

The proposed interim comgpliance date for a 2007 progress report is June 16, 2007. This date is 12 months after
the last completed compliance schedule item, item 28, “Submit engineering information for HLW Vitrification
Miscellaneous Treatment Unit sub-system,” submitted to Ecology June18, 2006. The proposed interim
compliance schedule item is: ' '

36. Submit 2007 Report of Progress - 6/16/2007

WAC 173-303-830 Modification Class: ' 2 i Class Class '1 Class 2 Class 3
Please mark the Modification Class: : X ‘ '
Enter Relevant WAG 173-303-830, Appendix | Modification citation number: Ab.a.

Enter wording of WAC 173-303-830, Appendix | Modification citation: “Changes in interim compliance dates, with prior
approval of the director,” élso permft condition {I.10.C.2.h, *Progress report Comphance Schedule dates shalt be
submitted to Ecology as a Class 1. .

Modification Approved: | | Yes:| | No (state reason for denial) Reviewed by Ecology:
Reason for denial: - .

S. Dahl Date

! Class 1 modifications requiring prior Agency approval.
2 If the proposed modification does not match any modification listed in WAC 173-303-830 Appendix I, then the proposed modification

should automatically be given a Class 3 status. This status may be maintained by the Department of Ecology, or down gradedto a
Class 1, if applicable. .

24590—SENV—F0(_)01 1 Rev 10(3/1/2007) Ref: 24590—WTP—GPP-SENV—010



